

Current timetable for CNRA and NRA development

Last updated: 04.07.2019

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

LEGEND

Underlined = changes since last update

Approved (CNRA or NRA)

NRA

CNRA with network partner

CNRA without network partner

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date
Argentina	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Australia	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Austria	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Belarus	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved		
Belgium	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved		
Bolivia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Brazil	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Bulgaria	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved		
Canada	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA Approved		
Chile	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	7/3/2018	--	NRA first draft under improvement CNRA all cat. approved (will be incorporated in the NRA)	June-July 2019	by end-2019
China	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Colombia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Croatia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	ALL	February 2019	FSG	CNRA first draft under consultant development	November 2019	by mid-2020
Czech Republic	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved		
Denmark	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Ecuador	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Estonia	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved		
Finland	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved		
France	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Georgia	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		

Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.

▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.

Current timetable for CNRA and NRA development

Last updated: 04.07.2019

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

LEGEND

Underlined = changes since last update

Approved (CNRA or NRA)

NRA

CNRA with network partner

CNRA without network partner

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date
Germany	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		
Guatemala	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				<u>CNRA approved</u>		
Honduras	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				<u>CNRA cat. 1,2,4,5 approved</u>		
Hungary	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				<u>CNRA approved</u>		
India	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				<u>CNRA approved</u>		
Indonesia	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				<u>CNRA approved</u>		
Ireland	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				<u>CNRA approved</u>		
Italy	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		
Japan	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		
Lao People's Democratic Republic	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				<u>CNRA approved</u>		
Latvia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				<u>CNRA approved</u>		
Lithuania	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				<u>CNRA approved</u>		
Luxembourg	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		
Malaysia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				<u>CNRA approved</u>		
Mexico	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				<u>CNRA cat. 1,2,4,5 approved</u>		
Myanmar	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				<u>CNRA approved</u>		
Netherlands	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		
New Zealand	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				<u>CNRA cat. 1,2,4,5 approved</u>		
Norway	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		

Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.

▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.

Current timetable for CNRA and NRA development

Last updated: 04.07.2019

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

LEGEND

Underlined = changes since last update

Approved (CNRA or NRA)

NRA

CNRA with network partner

CNRA without network partner

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date
Papua New Guinea	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				<u>CNRA approved</u>		
Peru	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				<u>CNRA approved</u>		
Poland	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				<u>CNRA approved</u>		
Portugal	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		
Republic of Korea	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				<u>CNRA approved</u>		
Romania	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				<u>CNRA approved</u>		
Russia	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		
Slovakia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				<u>CNRA approved</u>		
Slovenia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				<u>CNRA approved</u>		
South Africa	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		
Spain	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		
Swaziland	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		
Sweden	CNRA developed by FSC International with engagement of an FSC partner at the national level.				<u>CNRA approved</u>		
Switzerland	CNRA developed by FSC International with engagement of an FSC partner at the national level.				<u>CNRA approved</u>		
Thailand	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				<u>CNRA approved</u>		
Turkey	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				<u>CNRA approved</u>		
Ukraine	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		
United Kingdom	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		
United States of America	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA (conterminous USA) approved</u>		
Uruguay	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		
Viet Nam	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				<u>CNRA approved</u>		

Further information on the (CN)RAs to be currently used for each CW category of a particular country is available in the document centre: <https://ic.fsc.org/en/document-center>

Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.

▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.