

Current timetable for CNRA and NRA development

Last updated: 11.12.2018

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

LEGEND

Underlined = changes since last update

Approved (C)NRA or NRA

NRA

CNRA with network partner

CNRA without network partner

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date	
Argentina	CNRA development and international stakeholder consultation by FSC International with no engagement of an FSC partner.		Cat. 1	01/10/2015	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
			Cat. 2	01/01/2016	WOLF			
			Cat. 3	15/02/2016	Nepcon			
			Cat. 4	01/10/2015	Nepcon (only)			
			Cat. 5	01/10/2015	Nepcon			
Australia	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	17/07/2018	--	NRA draft under preparation for public consultation	<u>December 2018 - February 2019</u>	by mid-2019	
Austria	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved			
Belarus	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved			
Belgium	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved			
Bolivia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1	01/07/2016	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
			Cat. 2	01/01/2016	WOLF			
			Cat. 3	15/02/2016	Nepcon			
			Cat. 4	01/07/2016	Nepcon (only)			
			Cat. 5	01/07/2016	Nepcon			
Brazil	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	16/11/2016	--	NRA final draft under NP improvement CNRA cat. 1, 2, 5: approved ▼ (will be incorporated in the NRA)	[Closed]	by end-2018	
Bulgaria	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved			
Canada	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	22/07/2016	--	NRA final draft under development CNRA cat. 1, 2, 5: approved ▼ (will be incorporated in the NRA)	[Closed]	by mid-2019	
Chile	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	03/07/2018	--	NRA first draft under development CNRA all cat. approved (will be incorporated in the NRA)	April-June 2019	by end-2019	
China	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved			
Colombia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1	01/07/2016	Nepcon	CNRA final draft under consultant improvement	[Closed]	by mid-2019
			Cat. 2	01/01/2016	WOLF			
			Cat. 3	15/02/2016	Daemeter (only)			
			Cat. 4	01/07/2016	(only)			
			Cat. 5	01/07/2016	Nepcon			
Czech Republic	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved			
Denmark	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved			
Ecuador	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	26/07/2016	--	NRA final draft under NP improvement	[Closed]	by mid-2019	
Estonia	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved			
Finland	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved			
France	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved			
Georgia	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved			

Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.

▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.

Current timetable for CNRA and NRA development

Last updated: 11.12.2018

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

LEGEND

Underlined = changes since last update

Approved (CNRA or NRA)

NRA

CNRA with network partner

CNRA without network partner

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date
Germany	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Guatemala	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved		
Honduras	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/12/2015 • Cat. 2 • 01/01/2016 • Cat. 3 • 15/02/2016 • Cat. 4 • 01/12/2015 • Cat. 5 • 01/12/2015 •	Nepcon WOLF Daemeter Nepcon (only Nepcon)	CNRA final draft under FSC review	[Closed]	by mid-2019
Hungary	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	ALL	01/05/2017	--	CNRA final draft under FSC review	[Closed]	by mid-2019
India	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved		
Indonesia	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.		Cat. 1 • 01/07/2015 • Cat. 2 • 01/05/2015 • Cat. 3 • 15/02/2016 • Cat. 4 • 01/07/2015 • Cat. 5 • 01.07.2015 •	Nepcon WOLF Nepcon Nepcon (only Nepcon)	CNRA final draft under FSC review	[Closed]	by end-2018
Ireland	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Italy	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Japan	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Lao People's Democratic Republic	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Latvia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Lithuania	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Luxembourg	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	23/03/2017	--	NRA final draft under FSC review	[Closed]	by end-2018
Malaysia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Mexico	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/12/2015 • Cat. 2 • 01/01/2016 • Cat. 3 • 15/02/2016 • Cat. 4 • 01/12/2015 • Cat. 5 • 01/12/2015 •	Nepcon WOLF Daemeter Nepcon (only Nepcon)	CNRA final draft under FSC review	[Closed]	by mid-2019
Myanmar	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Netherlands	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	13/10/2016	--	NRA final draft under FSC review	[Closed]	by mid-2019
New Zealand	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.		Cat. 1 • 01/10/2015 • Cat. 2 • 01/07/2016 • Cat. 3 • 15/02/2016 • Cat. 4 • 01/10/2015 • Cat. 5 • 01.10.2015 •	Nepcon WOLF Daemeter Nepcon (only Nepcon)	CNRA final draft under consultant improvement	[Closed]	by end-2018
Norway	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		

Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.

▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.

Current timetable for CNRA and NRA development

Last updated: 11.12.2018

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

LEGEND

Underlined = changes since last update

Approved (CNRA or NRA)	
NRA	
CNRA with network partner	
CNRA without network partner	

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date
Papua New Guinea	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/07/2016 •	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
			Cat. 2 • 01/07/2016 •	WOLF			
			Cat. 3 • 01/01/2018 •	Nepcon			
			Cat. 4 • 01/07/2016 •	Nepcon (only)			
			Cat. 5 • 01/07/2016 •	Nepcon			
Peru	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/07/2016 •	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
			Cat. 2 • 01/07/2015 •	WOLF			
			Cat. 3 • 15/02/2016 •	Nepcon			
			Cat. 4 • 01/07/2016 •	Nepcon (only)			
			Cat. 5 • 01/07/2016 •	Nepcon			
Poland	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Portugal	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Republic of Korea	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Romania	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved		
Russia	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Slovakia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Slovenia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	ALL	01/05/2017	FSG	CNRA final draft under consultant improvement	[Closed]	by mid-2019
South Africa	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Spain	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Swaziland	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	26/02/2018	--	NRA final draft under FSC review CNRA all cat. approved (will be incorporated in the NRA)	[Closed]	by mid-2019
Sweden	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Switzerland	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Thailand	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	ALL	December 2017	FSG	CNRA final draft under FSC review	[Closed]	by mid-2019
Turkey	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Ukraine	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
United Kingdom	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
United States of America	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	03/06/2016	--	NRA final draft under NP improvement CNRA cat. 1, 5: approved (will be incorporated in the NRA)	[Closed]	by end-2018
Uruguay	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Viet Nam	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved		

Further information on the (C)NRAs to be currently used for each CW category of a particular country is available in the document centre: <https://ic.fsc.org/en/document-center>

Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.

▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.