





Current timetable for CNRA and NRA development

Last updated: 12.12.2017

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

LEGEND

Underlined = changes since last update
 Approved (CNRA or NRA) 
 Approved (CNRA or NRA) 
 CNRA with network partner 
 CNRA without network partner 

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date
Argentina	CNRA development and international stakeholder consultation by FSC International with no engagement of an FSC partner.		Cat. 1 • 01.10.2015 Cat. 2 • 01.01.2016 Cat. 3 • 15.02.2016 Cat. 4 • 01.10.2015 Cat. 5 • 01.10.2015	Nepcon WOLF Nepcon Nepcon	CNRA draft under translation for international consultation	January-February 2018	by end-2018
Australia	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.		Cat. 1 • 01.07.2015 Cat. 2 • 01.07.2015 Cat. 3 • 01.06.2017 Cat. 4 • 01.06.2017 Cat. 5 • 01.07.2015	Nepcon WOLF FSG FSG Nepcon	CNRA draft under FSC review once cat. 3 + 4 are developed CNRA draft under FSC review once cat. 3 + 4 are developed CNRA draft under development CNRA draft under development CNRA draft under FSC review once cat. 3 + 4 are developed	May 2018	by end-2018 by end-2018 by end-2018 by end-2018 by end-2018
Austria	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	26.09.2016	--	NRA final draft under review by FSC CNRA cat. 1, 2, 5: approved (will be incorporated in the NRA)	[Closed]	by mid-2018
Belarus	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Belgium	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Bolivia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01.07.2016 Cat. 2 • 01.01.2016 Cat. 3 • 15.02.2016 Cat. 4 • 01.07.2016 Cat. 5 • 01.07.2016	Nepcon WOLF Nepcon Nepcon	CNRA draft under translation for international consultation	January-February 2018	by end-2018
Brazil	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	16.11.2016	--	NRA draft under preparation for public consultation CNRA cat. 1, 2, 5: approved (will be incorporated in the NRA)	December 2017-February 2018	by mid-2018
Bulgaria	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Canada	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	22.07.2016	--	NRA draft under development CNRA cat. 1, 2, 5: approved (will be incorporated in the NRA)	March-April 2018	by end-2018
Chile	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country. NRA development proposal awaits for approval, NRA would incorporate CNRA.		Cat. 1 • 01.05.2015 Cat. 2 • 01.05.2015 Cat. 3 • 15.02.2016 Cat. 4 • 01.05.2015 Cat. 5 • 01.05.2015	Nepcon WOLF Nepcon Nepcon Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2018
China	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	17.03.2016	Nepcon	NRA draft (Guangxi, Shandong) under public consultation	November 2017-January 2018	by mid-2018
Colombia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01.07.2016 Cat. 2 • 01.01.2016 Cat. 3 • 15.02.2016 Cat. 4 • 01.07.2016 Cat. 5 • 01.07.2016	Nepcon WOLF Daemeter Nepcon Nepcon	CNRA draft under translation for international consultation	January-February 2018	by end-2018
Czechia	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.		Cat. 2 • 2015 Cat. 3 • 15.02.2016 Cat. 4 • 01.06.2015	WOLF Nepcon Nepcon	CNRA cat. 1: approved CNRA final draft under FSC review CNRA cat. 5: approved	[Closed]	by mid-2018
Denmark	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved		
Ecuador	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	26.07.2016	--	NRA draft under development	January-February 2018	by end-2018
Estonia	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Finland	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.		Cat. 3 • 01.06.2017 Cat. 4 • 01.06.2015	Nepcon Nepcon	CNRA cat. 1: approved CNRA cat. 2: approved CNRA first draft under consultant improvement CNRA draft under FSC review CNRA cat. 5: approved	March-April 2018	by end-2018
France	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	20.06.2016	--	NRA final draft under development CNRA cat. 1, 2, 5: approved (will be incorporated in the NRA)	[Closed]	by mid-2018
Georgia	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	24.08.2016	--	NRA final draft under development	[Closed]	by mid-2018





Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.
 ▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.

Current timetable for CNRA and NRA development

Last updated: 12.12.2017

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

LEGEND

Underlined = changes since last update
 Approved (CNRA or NRA) 
 Approved (CNRA or NRA) 
 CNRA with network partner 
 CNRA without network partner 

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date
Germany	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	23.09.2016	--	NRA final draft under development	[Closed]	March 2018
Guatemala	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner but only for category 3.	Cat. 1 Cat. 2 Cat. 3 Cat. 4 Cat. 5	01.12.2015 01.05.2015 15.02.2016 01.12.2015 01.12.2015	Nepcon WOLF Daemeter Nepcon Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2018
Honduras	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 1 Cat. 2 Cat. 3 Cat. 4 Cat. 5	01.12.2015 01.01.2016 15.02.2016 01.12.2015 01.12.2015	Nepcon WOLF Daemeter Nepcon Nepcon	CNRA draft under translation for international consultation	January-February 2018	by end-2018
Hungary	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	ALL	01.05.2017	--	CNRA draft under FSC review for international consultation	January-February 2018	by end-2018
India	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.	Cat. 3 Cat. 4	15.02.2016 01.06.2015	Daemeter Nepcon	CNRA cat. 1: approved CNRA cat. 2: approved CNRA final draft under FSC review	[Closed]	15.12.2017
Indonesia	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.	Cat. 1 Cat. 2 Cat. 3 Cat. 4 Cat. 5	01.07.2015 01.05.2015 15.02.2016 01.07.2015 01.07.2015	Nepcon WOLF Nepcon Nepcon Nepcon	CNRA cat. 5: approved CNRA draft under FSC review for national consultation CNRA final draft under FSC review	February / March 2018 [Closed]	by end-2018
Ireland	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved		
Italy	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	23.09.2016	--	NRA final draft under development	[Closed]	by mid-2018
Japan	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	18.04.2016	--	NRA final draft under development CNRA cat. 1, 2, 5: approved (will be incorporated in the NRA)	[Closed]	by mid-2018
Lao People's Democratic Republic	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 1 Cat. 2 Cat. 3 Cat. 4 Cat. 5	01.09.2015 01.01.2016 15.02.2016 01.09.2015 01.09.2015	Nepcon WOLF A.Boursier Nepcon Nepcon	CNRA final draft under FSC review	[Closed]	15.12.2017
Latvia	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved		
Lithuania	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved		
Luxembourg	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	23.03.2017	--	NRA draft under development	March-April 2018	by end-2018
Malaysia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 1 Cat. 2 Cat. 3 Cat. 4 Cat. 5	01.06.2015 01.01.2016 01.06.2015 01.06.2015 01.06.2015	Nepcon WOLF Nepcon Nepcon Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2018
Mexico	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 1 Cat. 2 Cat. 3 Cat. 4 Cat. 5	01.12.2015 01.01.2016 15.02.2016 01.12.2015 01.12.2015	Nepcon WOLF Daemeter Nepcon Nepcon	CNRA draft under translation for international consultation	January-February 2018	by end-2018
Myanmar	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 1 Cat. 2 Cat. 3 Cat. 4 Cat. 5	01.06.2015 01.01.2016 15.02.2016 01.06.2015 01.06.2015	Nepcon WOLF Daemeter Nepcon Nepcon	CNRA final draft under consultants development	[Closed]	by mid-2018
Netherlands	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	13.10.2016	--	NRA draft under preparation for public consultation	February-March 2018	by end-2018
New Zealand	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.	Cat. 1 Cat. 2 Cat. 3 Cat. 4 Cat. 5	01.10.2015 01.07.2016 15.02.2016 01.10.2015 01.10.2015	Nepcon WOLF Daemeter Nepcon Nepcon	CNRA draft under consultants review	January 2018	by mid-2018
Norway	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	14.11.2016	--	NRA final draft under development	[Closed]	by mid-2018

Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.

▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.

Current timetable for CNRA and NRA development

Last updated: 12.12.2017

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

LEGEND

Underlined = changes since last update

Approved (CNRA or NRA)

CNRA with network partner

CNRA without network partner

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date	
Papua New Guinea	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 1	01.07.2016	Nepcon	CNRA draft under FSC review	[Closed]	by end-2018	
		Cat. 2	01.07.2016	WOLF				
		Cat. 3	01.01.2018	Sustain				
		Cat. 4	01.07.2016	Nepcon				
		Cat. 5	01.07.2016	Nepcon				
Peru	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 1	01.07.2016	Nepcon	CNRA draft under translation for international consultation	January-February 2018	by end-2018	
		Cat. 2	01.07.2015	WOLF				
		Cat. 3	15.02.2016	Nepcon				
		Cat. 4	01.07.2016	Nepcon				
Poland	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 2	2015	WOLF	CNRA cat. 1: approved			
		Cat. 3	15.02.2016	Nepcon	CNRA final draft under consultants development	[Closed]	by mid-2018	
		Cat. 4	01.06.2015	Nepcon				
Portugal	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	18.02.2016	--	NRA draft under preparation for public consultation	January-February 2018	by mid-2018	
		Cat. 1	01.07.2015	Nepcon	CNRA final draft under FSC review	[Closed]	15.12.2017	
		Cat. 2	15.07.2015	WOLF				
		Cat. 3	15.02.2016	FSG				
		Cat. 4	01.07.2015	Nepcon				
Cat. 5	01.07.2015	Nepcon						
Romania	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved			
Russia	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	23.09.2016	--	NRA final draft under development			
					CNRA cat. 2, 5: approved	[Closed]	by mid-2018	
Slovakia	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved			
Slovenia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	ALL	01.05.2017	FSG	CNRA draft under FSC review for international consultation	January-February 2018	by end-2018	
South Africa	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	30.11.2016	--	NRA draft under public consultation			
					CNRA cat. 1, 2, 5: approved	October-November 2017	by mid-2018	
Spain	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	09.01.2017	--	NRA draft under preparation for public consultation			
					CNRA cat. 1, 5: approved	January-February 2018	by mid-2018	
Swaziland	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 1	01.03.2016	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2018	
		Cat. 2	01.01.2016	WOLF				
		Cat. 3	15.02.2016	Daemeter				
		Cat. 4	01.03.2016	Nepcon				
		Cat. 5	01.03.2016	Nepcon				
Sweden	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.	Cat. 3	2013	Proforest	CNRA cat. 1: approved			
		Cat. 4	01.06.2015	Nepcon	CNRA cat. 2: approved			
					CNRA final draft under FSC review	[Closed]	by mid-2018	
					CNRA cat. 5: approved			
Switzerland	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.	Cat. 1	01.12.2015	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2018	
		Cat. 2	01.05.2015	WOLF				
		Cat. 3	15.02.2016	Daemeter				
		Cat. 4	01.12.2015	Nepcon				
		Cat. 5	01.12.2015	Nepcon				
Thailand	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	ALL	01.05.2017	FSG	CNRA to be developed	August 2018	by end-2018	
Turkey	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 1	01.02.2016	Nepcon	CNRA final draft under consultants development	[Closed]	by mid-2018	
		Cat. 2	01.07.2016	WOLF				
		Cat. 3	15.02.2016	Nepcon				
		Cat. 4	01.02.2016	Nepcon				
		Cat. 5	01.02.2016	Nepcon				
Ukraine	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	15.09.2016	--	NRA final draft under review by FSC	[Closed]	15.12.2017	
United Kingdom	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	13.09.2016	--	NRA draft under FSC review	January-February 2018	by end-2018	
United States of America	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	03.06.2016	--	NRA draft under preparation for public consultation			
					CNRA cat. 1, 5: approved	December 2017-February 2018	by mid-2018	
Uruguay	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	22.03.2017	--	NRA draft under public consultation	October-November 2017	by mid-2018	
Viet Nam	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved			

Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.

▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.