

# Current timetable for CNRA and NRA development

Last updated: 16.10.2018

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

## LEGEND

Underlined = changes since last update

Approved (C)NRA or NRA

NRA

CNRA with network partner

CNRA without network partner

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date
Argentina	CNRA development and international stakeholder consultation by FSC International with no engagement of a FSC partner.		Cat. 1 • 01/10/2015 Cat. 2 • 01/01/2016 Cat. 3 • 15/02/2016 Cat. 4 • 01/10/2015 Cat. 5 • 01/10/2015	Nepcon WOLF Nepcon Nepcon (only) Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
Australia	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	June 2018	--	NRA first draft under development (CNRA draft will be incorporated in the NRA)	November-December 2018	by mid-2019
Austria	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		
Belarus	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				<u>CNRA approved</u>		
Belgium	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				<u>CNRA approved</u>		
Bolivia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/07/2016 Cat. 2 • 01/01/2016 Cat. 3 • 15/02/2016 Cat. 4 • 01/07/2016 Cat. 5 • 01/07/2016	Nepcon WOLF Nepcon Nepcon (only) Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
Brazil	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	16/11/2016	--	NRA final draft under NP improvement <u>CNRA cat. 1, 2, 5: approved</u> (will be incorporated in the NRA)	[Closed]	by end-2018
Bulgaria	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				<u>CNRA approved</u>		
Canada	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	22/07/2016	--	<u>NRA draft under second public consultation</u> <u>CNRA cat. 1, 2, 5: approved</u> (will be incorporated in the NRA)	October-November 2018	by mid-2019
Chile	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	TBD	--	NRA first draft under development <u>CNRA all cat. approved</u> (will be incorporated in the NRA)	January-February 2019	by mid-2019
China	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		
Colombia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/07/2016 Cat. 2 • 01/01/2016 Cat. 3 • 15/02/2016 Cat. 4 • 01/07/2016 Cat. 5 • 01/07/2016	Nepcon WOLF Daemeter Nepcon (only) Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
Czech Republic	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				<u>CNRA approved</u>		
Denmark	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				<u>CNRA approved</u>		
Ecuador	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	26/07/2016	--	NRA final draft under FSC review	[Closed]	by mid-2019
Estonia	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				<u>CNRA approved</u>		
Finland	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.		Cat. 3 • 01/06/2017 Cat. 4 • 01.06.2015	Nepcon Nepcon (only)	<u>CNRA cat. 1: approved</u> <u>CNRA cat. 2: approved</u> CNRA final draft under FSC review CNRA final draft under FSC review <u>CNRA cat. 5: approved</u>	[Closed]	by end-2018
France	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		
Georgia	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		

Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.  
 ▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.

# Current timetable for CNRA and NRA development

Last updated: 16.10.2018

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

## LEGEND

Underlined = changes since last update

Approved (C)NRA or NRA

NRA

CNRA with network partner

CNRA without network partner

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date
Germany	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Guatemala	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved		
Honduras	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/12/2015 Cat. 2 • 01/01/2016 Cat. 3 • 15/02/2016 Cat. 4 • 01/12/2015 Cat. 5 • 01/12/2015	Nepcon WOLF Daemeter Nepcon (only) Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
Hungary	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	ALL	01/05/2017	--	CNRA final draft under FSC review	[Closed]	by mid-2019
India	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved		
Indonesia	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.		Cat. 1 • 01/07/2015 Cat. 2 • 01/05/2015 Cat. 3 • 15/02/2016 Cat. 4 • 01/07/2015 Cat. 5 • 01.07.2015	Nepcon WOLF Nepcon Nepcon (only) Nepcon	CNRA final draft under FSC review	[Closed]	by end-2018
Ireland	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Italy	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Japan	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Lao People's Democratic Republic	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Latvia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Lithuania	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Luxembourg	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	23/03/2017	--	NRA final draft under NP improvement	[Closed]	by end-2018
Malaysia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Mexico	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/12/2015 Cat. 2 • 01/01/2016 Cat. 3 • 15/02/2016 Cat. 4 • 01/12/2015 Cat. 5 • 01/12/2015	Nepcon WOLF Daemeter Nepcon Nepcon (only) Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
Myanmar	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Netherlands	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	13/10/2016	--	NRA final draft under development	[Closed]	by mid-2019
New Zealand	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.		Cat. 1 • 01/10/2015 Cat. 2 • 01/07/2016 Cat. 3 • 15/02/2016 Cat. 4 • 01/10/2015 Cat. 5 • 01.10.2015	Nepcon WOLF Daemeter Nepcon Nepcon (only) Nepcon	CNRA final draft under consultant improvement	[Closed]	by end-2018
Norway	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		

Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.  
 ▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.

# Current timetable for CNRA and NRA development

Last updated: 16.10.2018

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

## LEGEND

Underlined = changes since last update

Approved [C]NRA or NRA

NRA

CNRA with network partner

CNRA without network partner

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date
Papua New Guinea	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/07/2016 •	Nepcon	<u>CNRA final draft under consultant improvement</u>	[Closed]	by mid-2019
			Cat. 2 • 01/07/2016 •	WOLF			
			Cat. 3 • 01/01/2018 •	Nepcon (only localitv.)			
			Cat. 4 • 01/07/2016 •	Nepcon			
			Cat. 5 • 01/07/2016 •	Nepcon			
Peru	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/07/2016 •	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
			Cat. 2 • 01/07/2015 •	WOLF			
			Cat. 3 • 15/02/2016 •	Nepcon			
			Cat. 4 • 01/07/2016 •	Nepcon (only localitv.)			
			Cat. 5 • 01/07/2016 •	Nepcon			
Poland	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Portugal	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Republic of Korea	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Romania	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved		
Russia	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	23/09/2016	--	NRA final draft under NP improvement <u>CNRA cat. 2, 5: approved</u> (will be incorporated in the NRA)	[Closed]	by end-2018
Slovakia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Slovenia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	ALL	01/05/2017	FSG	CNRA final draft under FSC review	[Closed]	by mid-2019
South Africa	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Spain	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Swaziland	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	26/02/2018	--	NRA final draft under FSC review <u>CNRA all cat. approved</u> (will be incorporated in the NRA)	[Closed]	by mid-2019
Sweden	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Switzerland	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Thailand	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	ALL	December 2017	FSG	<u>CNRA first draft under international consultation</u>	October-November 2018	by mid-2019
Turkey	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Ukraine	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
United Kingdom	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	13/09/2016	--	NRA final draft under NP improvement	[Closed]	by end-2018
United States of America	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	03/06/2016	--	NRA final draft under NP improvement <u>CNRA cat. 1, 5: approved</u> (will be incorporated in the NRA)	[Closed]	by end-2018
Uruguay	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	22/03/2017	--	NRA final draft under NP improvement	[Closed]	by end-2018
Viet Nam	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved		

Further information on the [C]NRAs to be currently used for each CW category of a particular country is available in the document centre: <https://ic.fsc.org/en/document-center>

Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.  
▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.