

Current timetable for CNRA and NRA development

Last updated: 18.07.2018

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

LEGEND

Underlined = changes since last update

Approved (CNRA or NRA)

CNRA with network partner

CNRA without network partner

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date	
Argentina	CNRA development and international stakeholder consultation by FSC International with no engagement of an FSC partner.		Cat. 1	01/10/2015	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
			Cat. 2	01/01/2016	WOLF			
			Cat. 3	15/02/2016	Nepcon			
			Cat. 4	01/10/2015	Nepcon (only)			
			Cat. 5	01/10/2015	Nepcon			
Australia	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	June 2018	--	NRA first draft under development (CNRA draft will be incorporated in the NRA)	November-December 2018	by mid-2019	
Austria	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved			
Belarus	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved			
Belgium	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved			
Bolivia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1	01/07/2016	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
			Cat. 2	01/01/2016	WOLF			
			Cat. 3	15/02/2016	Nepcon			
			Cat. 4	01/07/2016	Nepcon (only)			
			Cat. 5	01/07/2016	Nepcon			
Brazil	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	16/11/2016	--	NRA final draft under NP improvement CNRA cat. 1, 2, 5: approved (will be incorporated in the NRA)	[Closed]	by end-2018	
Bulgaria	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved			
Canada	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	22/07/2016	--	NRA second draft development for second public consultation CNRA cat. 1, 2, 5: approved (will be incorporated in the NRA)	October 2018	by mid-2019	
Chile	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	TBD	--	NRA first draft under development CNRA all cat. approved (will be incorporated in the NRA)	January-February 2019	by mid-2019	
China	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	17/03/2016	Nepcon	NRA final draft under NP improvement	[Closed]	by end-2018	
Colombia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1	01/07/2016	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
			Cat. 2	01/01/2016	WOLF			
			Cat. 3	15/02/2016	Daemeter			
			Cat. 4	01/07/2016	(only)			
			Cat. 5	01/07/2016	Nepcon			
Czech Republic	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved			
Denmark	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved			
Ecuador	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	26/07/2016	--	NRA final draft under development	[Closed]	by mid-2019	
Estonia	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved			
Finland	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.		Cat. 3	01/06/2017	Nepcon	CNRA cat. 1: approved CNRA cat. 2: approved	[Closed]	by end-2018
			Cat. 4	01.06.2015	Nepcon (only)	CNRA final draft under FSC review		
						CNRA final draft under FSC review CNRA cat. 5: approved		
France	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved			
Georgia	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved			

Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.
 ▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.

Current timetable for CNRA and NRA development

Last updated: 18.07.2018

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

LEGEND

Underlined = changes since last update

Approved (CNRA or NRA)

CNRA with network partner

CNRA without network partner

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date
Germany	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Guatemala	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved		
Honduras	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/12/2015 • Cat. 2 • 01/01/2016 • Cat. 3 • 15/02/2016 • Cat. 4 • 01/12/2015 • Cat. 5 • 01/12/2015 •	Nepcon WOLF Daemeter Nepcon (only Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
Hungary	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	ALL	01/05/2017	--	CNRA final draft under FSC review	[Closed]	by mid-2019
India	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved		
Indonesia	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.		Cat. 1 • 01/07/2015 • Cat. 2 • 01/05/2015 • Cat. 3 • 15/02/2016 • Cat. 4 • 01/07/2015 • Cat. 5 • 01.07.2015 •	Nepcon WOLF Nepcon Nepcon (only Nepcon	Feedback analysis after national consultation CNRA final draft under FSC review	[Closed]	by end-2018
Ireland	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Italy	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Japan	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Lao People's Democratic Republic	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Latvia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Lithuania	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Luxembourg	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	23/03/2017	--	NRA final draft under FSC review	[Closed]	by end-2018
Malaysia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Mexico	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/12/2015 • Cat. 2 • 01/01/2016 • Cat. 3 • 15/02/2016 • Cat. 4 • 01/12/2015 • Cat. 5 • 01/12/2015 •	Nepcon WOLF Daemeter Nepcon (only Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
Myanmar	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/06/2015 • Cat. 2 • 01/01/2016 • Cat. 3 • 15/02/2016 • Cat. 4 • 01/06/2015 • Cat. 5 • 01/06/2015 •	Nepcon WOLF Daemeter Nepcon (only Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2018
Netherlands	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	13/10/2016	--	NRA final draft under development	[Closed]	by mid-2019
New Zealand	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.		Cat. 1 • 01/10/2015 • Cat. 2 • 01/07/2016 • Cat. 3 • 15/02/2016 • Cat. 4 • 01/10/2015 • Cat. 5 • 01.10.2015 •	Nepcon WOLF Daemeter Nepcon (only Nepcon	CNRA final draft under FSC review	[Closed]	by end-2018
Norway	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	14/11/2016	--	NRA final draft under FSC review	[Closed]	by mid-2018

Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.

▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.

Current timetable for CNRA and NRA development

Last updated: 18.07.2018

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

LEGEND

Underlined = changes since last update

Approved (CNRA or NRA)

NRA

CNRA with network partner

CNRA without network partner

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date
Papua New Guinea	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/07/2016 •	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
			Cat. 2 • 01/07/2016 •	WOLF			
			Cat. 3 • 01/01/2018 •	Suserra			
			Cat. 4 • 01/07/2016 •	Nepcon (only)			
			Cat. 5 • 01/07/2016 •	Nepcon			
Peru	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/07/2016 •	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
			Cat. 2 • 01/07/2015 •	WOLF			
			Cat. 3 • 15/02/2016 •	Nepcon			
			Cat. 4 • 01/07/2016 •	Nepcon (only)			
			Cat. 5 • 01/07/2016 •	Nepcon			
Poland	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Portugal	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	18/02/2016	--	NRA final draft under NP improvement	[Closed]	by end-2018
Republic of Korea	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Romania	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved		
Russia	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	23/09/2016	--	NRA final draft under NP improvement CNRA cat. 2, 5: approved (will be incorporated in the NRA)	[Closed]	by end-2018
Slovakia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Slovenia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	ALL	01/05/2017	FSG	CNRA final draft under FSC review	[Closed]	by mid-2019
South Africa	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Spain	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	09/01/2017	--	NRA final draft under NP improvement CNRA cat. 1, 5: approved (will be incorporated in the NRA)	[Closed]	by end-2018
Swaziland	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	26/02/2018	--	NRA first draft under public consultation CNRA all cat. approved (will be incorporated in the NRA)	July-August 2018	by mid-2019
Sweden	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Switzerland	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Thailand	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	ALL	December 2017	FSG	CNRA first draft under FSC review	September 2018	by mid-2019
Turkey	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Ukraine	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
United Kingdom	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	13/09/2016	--	NRA final draft under FSC review	[Closed]	by end-2018
United States of America	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	03/06/2016	--	NRA final draft under NP improvement CNRA cat. 1, 5: approved (will be incorporated in the NRA)	[Closed]	by end-2018
Uruguay	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	22/03/2017	--	NRA final draft under FSC review	[Closed]	by end-2018
Viet Nam	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved		

Further information on the (C)NRAs to be currently used for each CW category of a particular country is available in the document centre: <https://ic.fsc.org/en/document-center>

Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.

▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.