

Current timetable for CNRA and NRA development

Last updated: 19.03.2018

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

LEGEND

Underlined = changes since last update

Approved (C)NRA or NRA

NRA

CNRA with network partner

CNRA without network partner

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date
Argentina	CNRA development and international stakeholder consultation by FSC International with no engagement of an FSC partner.		Cat. 1 • 01/10/2015 Cat. 2 • 01/01/2016 Cat. 3 • 15/02/2016 Cat. 4 • 01/10/2015 Cat. 5 • 01/10/2015	• Nepcon • WOLF • Nepcon • Nepcon • Nepcon	CNRA final draft under consultants development	[Closed]	by end-2018
Australia	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.		Cat. 1 • 01/07/2015 Cat. 2 • 01/07/2015 Cat. 3 • 01/06/2017 Cat. 4 • 01.06.2017 Cat. 5 • 01.07.2015	• Nepcon • WOLF • FSG • FSG • Nepcon	CNRA draft under FSC review once cat. 3 + 4 are developed CNRA draft under FSC review once cat. 3 + 4 are developed NP feedback analysis after national workshop NP feedback analysis after national workshop CNRA draft under FSC review once cat. 3 + 4 are developed	June 2018	by end-2018 by end-2018 by end-2018 by end-2018 by end-2018
Austria	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	• 26/09/2016	• --	NRA final draft under preparation for approval CNRA cat. 1, 2, 5: approved (will be incorporated in the NRA)	[Closed]	by mid-2018
Belarus	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Belgium	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Bolivia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/07/2016 Cat. 2 • 01/01/2016 Cat. 3 • 15/02/2016 Cat. 4 • 01/07/2016 Cat. 5 • 01/07/2016	• Nepcon • WOLF • Nepcon • Nepcon • Nepcon	CNRA final draft under consultants development	[Closed]	by end-2018
Brazil	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	• 16/11/2016	• --	NRA final draft under development CNRA cat. 1, 2, 5: approved (will be incorporated in the NRA)	[Closed]	by mid-2018
Bulgaria	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Canada	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	• 22/07/2016	• --	NRA draft under public consultation CNRA cat. 1, 2, 5: approved (will be incorporated in the NRA)	March-April 2018	by end-2018
Chile	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country. NRA development proposal awaits for approval, NRA would incorporate CNRA.		Cat. 1 • 01/05/2015 Cat. 2 • 01/05/2015 Cat. 3 • 15/02/2016 Cat. 4 • 01.05.2015 Cat. 5 • 01.05.2015	• Nepcon • WOLF • Nepcon • Nepcon • Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2018
China	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	• 17/03/2016	• Nepcon	NRA final draft under development	[Closed]	by mid-2018
Colombia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/07/2016 Cat. 2 • 01/01/2016 Cat. 3 • 15/02/2016 Cat. 4 • 01/07/2016 Cat. 5 • 01/07/2016	• Nepcon • WOLF • Daemeter • Nepcon • Nepcon	CNRA final draft under consultants development	[Closed]	by end-2018
Czechia	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.		Cat. 2 • 2015 Cat. 3 • 15.02.2016 Cat. 4 • 01.06.2015	• WOLF • Nepcon • Nepcon	CNRA cat. 1: approved CNRA final draft under FSC review CNRA cat. 5: approved	[Closed]	by mid-2018
Denmark	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved		
Ecuador	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	• 26/07/2016	• --	NRA draft under preparation for public consultation	April-June 2018	by end-2018
Estonia	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Finland	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.		Cat. 3 • 01/06/2017 Cat. 4 • 01.06.2015	• Nepcon • Nepcon	CNRA cat. 1: approved CNRA cat. 2: approved CNRA draft under preparation for national consultation CNRA draft under preparation for national consultation CNRA cat. 5: approved	April-May 2018	by end-2018
France	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	• 20/06/2016	• --	NRA final draft under FSC review CNRA cat. 1, 2, 5: approved (will be incorporated in the NRA)	[Closed]	by mid-2018
Georgia	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	• 24/08/2016	• --	NRA final draft under preparation for approval	[Closed]	by mid-2018

* Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.
▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.

Current timetable for CNRA and NRA development

Last updated: 19.03.2018

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

LEGEND

Underlined = changes since last update

Approved (C)NRA or NRA

NRA

CNRA with network partner

CNRA without network partner

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date
Germany	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	23/09/2016	--	<u>NRA final draft under preparation for approval</u>	[Closed]	March 2018
Guatemala	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner except for category 3.	Cat. 1 Cat. 2 Cat. 3 Cat. 4 Cat. 5	01.12.2015 01/05/2015 15/02/2016 01/12/2015 01/12/2015	Nepcon WOLF Daemeter Nepcon Nepcon	CNRA final draft under preparation for approval	[Closed]	by mid-2018
Honduras	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 1 Cat. 2 Cat. 3 Cat. 4 Cat. 5	01/12/2015 01/01/2016 15/02/2016 01/12/2015 01/12/2015	Nepcon WOLF Daemeter Nepcon Nepcon	CNRA final draft under FSC review	[Closed]	by end-2018
Hungary	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	ALL	01/05/2017	--	<u>CNRA final draft under FSC review</u>	[Closed]	by end-2018
India	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved		
Indonesia	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.	Cat. 1 Cat. 2 Cat. 3 Cat. 4 Cat. 5	01/07/2015 01/05/2015 15/02/2016 01/07/2015 01.07.2015	Nepcon WOLF Nepcon Nepcon Nepcon	CNRA draft under FSC review for national consultation CNRA final draft under FSC review	may-18 [Closed]	by end-2018
Ireland	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved		
Italy	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	23/09/2016	--	<u>NRA final draft under preparation for approval</u>	[Closed]	by mid-2018
Japan	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	18/04/2016	--	NRA final draft under FSC review CNRA cat. 1, 2, 5: approved (will be incorporated in the NRA)	[Closed]	by mid-2018
Lao People's Democratic Republic	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Latvia	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved		
Lithuania	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved		
Luxembourg	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	23/03/2017	--	<u>NRA draft under preparation for public consultation</u>	<u>April-May 2018</u>	by end-2018
Malaysia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 1 Cat. 2 Cat. 3 Cat. 4 Cat. 5	01/06/2015 01/01/2016 01/06/2015 01/06/2015 01/06/2015	Nepcon WOLF Nepcon Nepcon Nepcon	<u>CNRA final draft under consultants improvement</u>	[Closed]	by mid-2018
Mexico	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 1 Cat. 2 Cat. 3 Cat. 4 Cat. 5	01/12/2015 01/01/2016 15/02/2016 01/12/2015 01/12/2015	Nepcon WOLF Daemeter Nepcon Nepcon	CNRA final draft under FSC review	[Closed]	by end-2018
Myanmar	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 1 Cat. 2 Cat. 3 Cat. 4 Cat. 5	01/06/2015 01/01/2016 15/02/2016 01/06/2015 01/06/2015	Nepcon WOLF Daemeter Nepcon Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2018
Netherlands	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	13/10/2016	--	<u>NRA draft under preparation for public consultation</u>	<u>April-May 2018</u>	by end-2018
New Zealand	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.	Cat. 1 Cat. 2 Cat. 3 Cat. 4 Cat. 5	01/10/2015 01/07/2016 15/02/2016 01/10/2015 01.10.2015	Nepcon WOLF Daemeter Nepcon Nepcon	CNRA draft under preparation for national consultation	March-April 2018	by end-2018
Norway	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	14/11/2016	--	<u>NRA final draft under NP improvement</u>	[Closed]	by mid-2018

* Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.

▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.

Current timetable for CNRA and NRA development

Last updated: 19.03.2018

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

LEGEND

Underlined = changes since last update

Approved (C)NRA or NRA

NRA

CNRA with network partner

CNRA without network partner

	Description of the engagement in the Risk Assessment process	CW Category	Start date ▶	CNRA Consultant	Current status	Upcoming consultation	Approval date
Papua New Guinea	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 1	01/07/2016	Nepcon	CNRA final draft under FSC review	[Closed]	by end-2018
		Cat. 2	01/07/2016	WOLF			
		Cat. 3	01/01/2018	Sustain J. et al.			
		Cat. 4	01/07/2016	Nepcon			
		Cat. 5	01/07/2016	Nepcon			
Peru	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 1	01/07/2016	Nepcon	CNRA final draft under FSC review	[Closed]	by end-2018
		Cat. 2	01/07/2015	WOLF			
		Cat. 3	15/02/2016	Nepcon			
		Cat. 4	01/07/2016	Nepcon			
		Cat. 5	01/07/2016	Nepcon			
Poland	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 2	2015	WOLF	CNRA cat. 1: approved		
		Cat. 3	15/02/2016	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2018
		Cat. 4	01/06/2015	Nepcon			
					CNRA cat. 5: approved		
Portugal	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	18/02/2016	--	NRA draft under public consultation	February-March 2018	by end-2018
Republic of Korea	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Romania	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Russia	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	23/09/2016	--	NRA final draft under development	[Closed]	by end-2018
					CNRA cat. 2, 5: approved (will be incorporated in the NRA)		
Slovakia	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved		
Slovenia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	ALL	01/05/2017	FSG	CNRA final draft under FSC review	[Closed]	by end-2018
South Africa	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	30/11/2016	--	NRA final draft under preparation for approval	[Closed]	by mid-2018
					CNRA cat. 1, 2, 5: approved (will be incorporated in the NRA)		
Spain	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	09/01/2017	--	NP feedback analysis after public consultation	[Closed]	by mid-2018
					CNRA cat. 1, 5: approved (will be incorporated in the NRA)		
Swaziland	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 1	01/03/2016	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2018
		Cat. 2	01/01/2016	WOLF			
		Cat. 3	15/02/2016	Daemeter			
		Cat. 4	01/03/2016	Nepcon			
		Cat. 5	01/03/2016	Nepcon			
Sweden	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.	Cat. 3	2013	Proforest	CNRA cat. 1: approved	[Closed]	by mid-2018
		Cat. 4	01.06.2015	Nepcon	CNRA cat. 2: approved		
					CNRA final draft under FSC review		
					CNRA cat. 5: approved		
Switzerland	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.	Cat. 1	01.12.2015	Nepcon	CNRA final draft under preparation for approval	[Closed]	by mid-2018
		Cat. 2	01/05/2015	WOLF			
		Cat. 3	15.02.1016	Daemeter			
		Cat. 4	01.12.2015	Nepcon			
		Cat. 5	01.12.2015	Nepcon			
Thailand	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	ALL	10/01/2018	FSG	CNRA under development	August 2018	by end-2018
Turkey	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 1	01/02/2016	Nepcon	CNRA final draft under consultants improvement	[Closed]	by mid-2018
		Cat. 2	01/07/2016	WOLF			
		Cat. 3	15/02/2016	Nepcon			
		Cat. 4	01/02/2016	Nepcon			
		Cat. 5	01/02/2016	Nepcon			
Ukraine	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
United Kingdom	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	13/09/2016	--	NRA draft under public consultation	February-April 2018	by end-2018
United States of America	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	03/06/2016	--	NRA final draft under development	[Closed]	by mid-2018
					CNRA cat. 1, 5: approved (will be incorporated in the NRA)		
Uruguay	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	22/03/2017	--	NRA final draft under development	[Closed]	by end-2018
Viet Nam	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved		

▶ Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.
▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.