

Current timetable for CNRA and NRA development

Last updated: 09.05.2018

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

LEGEND

Underlined = changes since last update

Approved (C)NRA or NRA

NRA

CNRA with network partner

CNRA without network partner

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date
Argentina	CNRA development and international stakeholder consultation by FSC International with no engagement of an FSC partner.	Cat. 1	01/10/2015	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
		Cat. 2	01/01/2016	WOLF			
		Cat. 3	15/02/2016	Nepcon			
		Cat. 4	01/10/2015	Nepcon (only)			
		Cat. 5	01/10/2015	Nepcon			
Australia	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.	Cat. 1	01/07/2015	Nepcon	CNRA draft under FSC review once cat. 3 + 4 are developed	June 2018	by mid-2019
		Cat. 2	01/07/2015	WOLF			
		Cat. 3	01/06/2017	FSG			
		Cat. 4	01.06.2017	FSG			
		Cat. 5	01.07.2015	Nepcon			
Austria	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Belarus	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Belgium	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Bolivia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 1	01/07/2016	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
		Cat. 2	01/01/2016	WOLF			
		Cat. 3	15/02/2016	Nepcon			
		Cat. 4	01/07/2016	Nepcon (only)			
		Cat. 5	01/07/2016	Nepcon			
Brazil	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	16/11/2016	--	NRA final draft under development CNRA cat. 1, 2, 5: approved (will be incorporated in the NRA)	[Closed]	by end-2018
Bulgaria	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Canada	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	22/07/2016	--	NP feedback analysis after public consultation CNRA cat. 1, 2, 5: approved (will be incorporated in the NRA)	[Closed]	by end-2018
Chile	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country. NRA development proposal awaits for approval, NRA would incorporate CNRA.	Cat. 1	01/05/2015	Nepcon	CNRA final draft under consultant improvement	[Closed]	by mid-2018
		Cat. 2	01/05/2015	WOLF			
		Cat. 3	15/02/2016	Nepcon			
		Cat. 4	01.05.2015	Nepcon (only)			
		Cat. 5	01.05.2015	Nepcon			
China	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	17/03/2016	Nepcon	NRA final draft under FSC review	[Closed]	by end-2018
Colombia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	Cat. 1	01/07/2016	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
		Cat. 2	01/01/2016	WOLF			
		Cat. 3	15/02/2016	Daemeter			
		Cat. 4	01/07/2016	Nepcon (only)			
		Cat. 5	01/07/2016	Nepcon			
Czech Republic	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Denmark	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved		
Ecuador	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	26/07/2016	--	NRA draft under public consultation	April-June 2018	by mid-2019
Estonia	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Finland	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA cat. 1: approved CNRA cat. 2: approved	[Closed]	by end-2018
		Cat. 3	01/06/2017	Nepcon	NP feedback analysis after national consultation		
		Cat. 4	01.06.2015	Nepcon (only)	NP feedback analysis after national consultation		
					CNRA cat. 5: approved		
France	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Georgia	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		

Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.
 ▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.

Current timetable for CNRA and NRA development

Last updated: 09.05.2018

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

LEGEND

Underlined = changes since last update

Approved (C)NRA or NRA

NRA

CNRA with network partner

CNRA without network partner

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date
Germany	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Guatemala	CNRA developed by FSC International with engagement of an FSC partner at the national level.				CNRA approved		
Honduras	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		<ul style="list-style-type: none"> Cat. 1 • 01/12/2015 Cat. 2 • 01/01/2016 Cat. 3 • 15/02/2016 Cat. 4 • 01/12/2015 Cat. 5 • 01/12/2015 	<ul style="list-style-type: none"> Nepcon WOLF Daemeter Nepcon (only Nepcon) Nepcon 	CNRA final draft under FSC review	[Closed]	by mid-2019
Hungary	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	ALL	01/05/2017	--	CNRA final draft under FSC review	[Closed]	by mid-2019
India	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.				CNRA approved		
Indonesia	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.		<ul style="list-style-type: none"> Cat. 1 • 01/07/2015 Cat. 2 • 01/05/2015 Cat. 3 • 15/02/2016 Cat. 4 • 01/07/2015 Cat. 5 • 01.07.2015 	<ul style="list-style-type: none"> Nepcon WOLF Nepcon (only Nepcon) Nepcon 	CNRA draft under FSC review for national consultation CNRA final draft under FSC review	June 2018 [Closed]	by end-2018
Ireland	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved		
Italy	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				NRA approved		
Japan	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	18/04/2016	--	NRA final draft under FSC review CNRA cat. 1, 2, 5: approved (will be incorporated in the NRA)	[Closed]	by mid-2018
Lao People's Democratic Republic	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				CNRA approved		
Latvia	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved		
Lithuania	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved		
Luxembourg	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	23/03/2017	--	NRA draft under public consultation	April-May 2018	by mid-2019
Malaysia	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				CNRA approved		
Mexico	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		<ul style="list-style-type: none"> Cat. 1 • 01/12/2015 Cat. 2 • 01/01/2016 Cat. 3 • 15/02/2016 Cat. 4 • 01/12/2015 Cat. 5 • 01/12/2015 	<ul style="list-style-type: none"> Nepcon WOLF Daemeter Nepcon (only Nepcon) Nepcon 	CNRA final draft under FSC review	[Closed]	by mid-2019
Myanmar	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		<ul style="list-style-type: none"> Cat. 1 • 01/06/2015 Cat. 2 • 01/01/2016 Cat. 3 • 15/02/2016 Cat. 4 • 01/06/2015 Cat. 5 • 01/06/2015 	<ul style="list-style-type: none"> Nepcon WOLF Daemeter Nepcon (only Nepcon) Nepcon 	CNRA final draft under FSC review	[Closed]	by mid-2018
Netherlands	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	13/10/2016	--	NRA draft under public consultation	April-May 2018	by mid-2019
New Zealand	CNRA development by FSC International and national stakeholder consultation by an FSC partner in the country.		<ul style="list-style-type: none"> Cat. 1 • 01/10/2015 Cat. 2 • 01/07/2016 Cat. 3 • 15/02/2016 Cat. 4 • 01/10/2015 Cat. 5 • 01.10.2015 	<ul style="list-style-type: none"> Nepcon WOLF Daemeter Nepcon (only Nepcon) Nepcon 	CNRA final draft under consultants development	[Closed]	by end-2018
Norway	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	14/11/2016	--	NRA final draft under NP improvement	[Closed]	by mid-2018

Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.
 ▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.

Current timetable for CNRA and NRA development

Last updated: 09.05.2018

FSC Risk Assessments have been scheduled for all countries by 31.12.2017

LEGEND

Underlined = changes since last update

Approved (C)NRA or NRA

NRA

CNRA with network partner

CNRA without network partner

	Description of the engagement in the Risk Assessment process	CW Category	Start date	CNRA Consultant	Current status	Upcoming consultation	Approval date
Papua New Guinea	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/07/2016 •	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
			Cat. 2 • 01/07/2016 •	WOLF Sustant			
			Cat. 3 • 01/01/2018 •	Nepcon			
			Cat. 4 • 01/07/2016 •	Nepcon (only)			
			Cat. 5 • 01/07/2016 •	Nepcon			
Peru	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/07/2016 •	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2019
			Cat. 2 • 01/07/2015 •	WOLF			
			Cat. 3 • 15/02/2016 •	Nepcon			
			Cat. 4 • 01/07/2016 •	Nepcon			
			Cat. 5 • 01/07/2016 •	Nepcon			
Poland	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				<u>CNRA approved</u>		
Portugal	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	18/02/2016	--	NRA final draft under FSC review	[Closed]	by end-2018
Republic of Korea	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.				<u>CNRA approved</u>		
Romania	CNRA developed by FSC International with engagement of an FSC partner at the national level.				<u>CNRA approved</u>		
Russia	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	23/09/2016	--	NRA final draft under development <u>CNRA cat. 2, 5: approved</u> (will be incorporated in the NRA)	[Closed]	by end-2018
Slovakia	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				<u>CNRA approved</u>		
Slovenia	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	ALL	01/05/2017	FSG	CNRA final draft under FSC review	[Closed]	by mid-2019
South Africa	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		
Spain	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	09/01/2017	--	NRA final draft under development <u>CNRA cat. 1, 5: approved</u> (will be incorporated in the NRA)	[Closed]	by end-2018
Swaziland	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.		Cat. 1 • 01/03/2016 •	Nepcon	CNRA final draft under FSC review	[Closed]	by mid-2018
			Cat. 2 • 01/01/2016 •	WOLF			
			Cat. 3 • 15/02/2016 •	Daemeter			
			Cat. 4 • 01/03/2016 •	Nepcon (only)			
			Cat. 5 • 01/03/2016 •	Nepcon			
Sweden	CNRA developed by FSC International with engagement of an FSC partner at the national level.				<u>CNRA approved</u>		
Switzerland	CNRA developed by FSC International with engagement of an FSC partner at the national level.				<u>CNRA approved</u>		
Thailand	CNRA development and international stakeholder consultation by FSC International with no engagement of FSC partner.	ALL	10/01/2018	FSG	CNRA under development	August 2018	by mid-2019
Turkey	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				<u>CNRA approved</u>		
Ukraine	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.				<u>NRA approved</u>		
United Kingdom	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	13/09/2016	--	NP feedback analysis after public consultation	[Closed]	by end-2018
United States of America	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	03/06/2016	--	NRA final draft under development <u>CNRA cat. 1, 5: approved</u> (will be incorporated in the NRA)	[Closed]	by end-2018
Uruguay	NRA development and national stakeholder consultation by the national working group. NRA draft often based on previous CNRA by FSC International.	ALL	22/03/2017	--	NRA final draft under FSC review	[Closed]	by end-2018
Viet Nam	CNRA developed by FSC International with no engagement of an FSC partner at the national level.				<u>CNRA approved</u>		

Start date for CNRA is the date of consultant contract. Start date for NRA is the date of the proposal approval.
 ▼ CNRA is being prepared for publication. Where NRA takes place, CNRA will be incorporated in the NRA.