

Updated: 2017-10-05

	Risk assessment development (CNRA/NRA)	CW Category	On FSC schedule? (scheduled by 31 Dec 2017)	Start date (CNRA: consultant contract conclusion; NRA: proposal approval)	Current status	Consultation date	Approval date
Argentina	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.	1	YES - contracted (Nepcon)	01.10.2015	Draft translation for international consultation in Q1 2018	February-March 2018	by end-2018
		2	YES - contracted (WOLF)	01.01.2016			
		3	YES - contracted (Nepcon)	15.02.2016			
		4	YES - contracted (Nepcon)	01.10.2015			
		5	YES - contracted (Nepcon)	01.10.2015			
Australia	The CNRA is being developed by FSC International. An FSC partner, which conducts stakeholder consultation of the completed assessments, is engaged in the project at the national level.	1	YES - contracted (Nepcon)	01.07.2015	Review of CNRA by FSC once cat. 3 + 4 are developed	May 2018	by end-2018
		2	YES - contracted (WOLF)	01.07.2015	Review of CNRA by FSC once cat. 3 + 4 are developed		by end-2018
		3	YES - contracted (FSG)	01.06.2017	CNRA under development		by end-2018
		4	YES - contracted (FSG)	01.06.2017	CNRA under development		by end-2018
		5	YES - contracted (Nepcon)	01.07.2015	Review of CNRA by FSC once cat. 3 + 4 are developed		by end-2018
Austria	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	26.09.2016	<u>NRA draft under public consultation (CNRA cat. 1, 2, 5 approved*; have been incorporated in the NRA)</u>	August-September 2017	by mid-2018
Belarus	The CNRA is being developed by FSC International. An FSC partner, which conducts stakeholder consultation of the completed assessments, is engaged in the project at the national level.		Finalized		<a href="#">CNRA approved</a>		
Belgium	The CNRA is being developed by FSC International. An FSC partner, which conducts stakeholder consultation of the completed assessments, is engaged in the project at the national level.		Finalized		<a href="#">CNRA approved</a>		
Bolivia	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.	1	YES - contracted (Nepcon)	01.07.2016	Draft translation for international consultation in Q1 2018	February-March 2018	by end-2018
		2	YES - contracted (WOLF)	01.01.2016			
		3	YES - contracted (Nepcon)	15.02.2016			
		4	YES - contracted (Nepcon)	01.07.2016			
		5	YES - contracted (Nepcon)	01.07.2016			
Brazil	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	16.11.2016	<u>NRA draft under FSC review (CNRA cat. 1, 2, 5 approved*; will be incorporated in the NRA)</u>	November 2017-January 2018	by mid-2018
Bulgaria	The CNRA is being developed by FSC International. An FSC partner, which conducts stakeholder consultation of the completed assessments, is engaged in the project at the national level.		Finalized		<a href="#">CNRA approved</a>		
Canada	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	22.07.2016	<u>NRA draft development (CNRA cat. 1, 2, 5 approved*; will be incorporated in the NRA)</u>	March-April 2018	by end-2018
Chile	The CNRA is being developed by FSC International, and NRA development is anticipated, subject to the approval of a formal proposal. An NRA proposal has been submitted and is under review. If the proposal is approved, the CNRA will be incorporated into the NRA.	1	YES - contracted (Nepcon)	01.05.2015	Final draft development by consultants	consultation closed	by mid-2018
		2	YES - contracted (WOLF)	01.05.2015			
		3	YES - contracted (Nepcon)	15.02.2016			
		4	YES - contracted (Nepcon)	01.05.2015			
		5	YES - contracted (Nepcon)	01.05.2015			
China	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES - contracted (Nepcon)	17.03.2016	<u>NRA drafts (Guangxi, Shandong) under preparation for public consultation</u>	November 2017-January 2018	by mid-2018

	Risk assessment development (CNRA/NRA)	CW Category	On FSC schedule? (scheduled by 31 Dec 2017)	Start date (CNRA: consultant contract conclusion; NRA: proposal approval)	Current status	Consultation date	Approval date
Colombia	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.	1	YES - contracted (Nepcon)	01.07.2016	Draft translation for international consultation in Q1 2018	February-March 2018	by end-2018
		2	YES - contracted (WOLF)	01.01.2016			
		3	YES- contracted (Daemeter)	15.02.2016			
		4	YES - contracted (Nepcon)	01.07.2016			
		5	YES - contracted (Nepcon)	01.07.2016			
Czech Republic	The CNRA is being developed by FSC International. An FSC partner, which conducts stakeholder consultation of the completed assessments, is engaged in the project at the national level.	1	YES - finalized		<a href="#">CNRA approved</a>		
		2	YES - contracted (WOLF)	2015	Final draft under review by FSC	consultation closed	by mid-2018
		3	YES - contracted (Nepcon)	15.02.2016			
		4	YES - contracted (Nepcon)	01.06.2015			
		5	YES - finalized		<a href="#">CNRA approved</a>		
Denmark	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.		Finalized		<a href="#">CNRA approved</a>		
Ecuador	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	26.07.2016	NRA draft development	January-February 2018	by end-2018
Estonia	The CNRA is being developed by FSC International. An FSC partner, which conducts stakeholder consultation of the completed assessments, is engaged in the project at the national level.		Finalized		<a href="#">CNRA approved</a>		
Finland	The CNRA is being developed by FSC International. An FSC partner, which conducts stakeholder consultation of the completed assessments, is engaged in the project at the national level.	1	YES - finalized		<a href="#">CNRA approved</a>	February-March 2018	by mid-2018
		2	YES - finalized		<a href="#">CNRA approved</a>		
		3	YES - contracted (Nepcon)	01.06.2017	First draft improvement by consultant		
		4	YES - contracted (Nepcon)	01.06.2015	Review of CNRA by FSC		
		5	YES - finalized		<a href="#">CNRA approved</a>		
France	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	20.06.2016	<u>NRA draft under public consultation (CNRA cat. 1, 2, 5 approved; have been incorporated in the NRA)</u>	September-October 2017	by mid-2018
Georgia	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	24.08.2016	NP feedback analysis after public consultation	consultation closed	by mid-2018
Germany	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	23.09.2016	NRA final draft development	consultation closed	March 2018
Guatemala	The CNRA is being developed by FSC International. An FSC partner, which conducts stakeholder consultation of the completed assessments, is engaged in the project at the national level.	1	YES - contracted (Nepcon)	01.12.2015	Final draft development by consultants	consultation closed	by mid-2018
		2	YES - contracted (WOLF)	01.05.2015			
		3	YES - contracted (Daemeter)	15.02.2016			
		4	YES - contracted (Nepcon)	01.12.2015			
		5	YES - contracted (Nepcon)	01.12.2015			
Honduras	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.	1	YES - contracted (Nepcon)	01.12.2015	Draft translation for international consultation in Q1 2018	January-February 2018	by end-2018
		2	YES - contracted (WOLF)	01.01.2016			
		3	YES - contracted (Daemeter)	15.02.2016			
		4	YES - contracted (Nepcon)	01.12.2015			
		5	YES - contracted (Nepcon)	01.12.2015			

	Risk assessment development (CNRA/NRA)	CW Category	On FSC schedule? (scheduled by 31 Dec 2017)	Start date (CNRA: consultant contract conclusion; NRA: proposal approval)	Current status	Consultation date	Approval date
Hungary	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.	ALL	YES - contracted (FSG)	01.05.2017	CNRA draft improvement by CNRA consultant	January-February 2018	by end-2018
India	The CNRA is being developed by FSC International. An FSC partner, which conducts stakeholder consultation of the completed assessments, is engaged in the project at the national level.	1	YES - finalized	06.07.2015	<a href="#">CNRA approved</a>	consultation closed	14.12.2017
		2	YES - finalized		<a href="#">CNRA approved</a>		
		3	YES - contracted (Daemeter)	15.02.2016	Final draft review by FSC		
		4	YES - contracted (Nepcon)	01.06.2015	<a href="#">CNRA approved</a>		
		5	YES - finalized		<a href="#">CNRA approved</a>		
Indonesia	The CNRA is being developed by FSC International. An FSC partner, which conducts stakeholder consultation of the completed assessments, is engaged in the project at the national level.	1	YES - contracted (Nepcon)	01.07.2015	<a href="#">CNRA draft under FSC review for national consultation</a>	February / March 2018	by mid-2018
		2	YES - contracted (WOLF)	01.05.2015	Final draft review of CNRA by FSC	consultation closed	
		3	YES - contracted (Nepcon)	15.02.2016			
		4	YES - contracted (Nepcon)	01.07.2015			
		5	YES - contracted (Nepcon)	01.07.2015			
Ireland	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.		Finalized		<a href="#">CNRA approved</a>		
Italy	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	23.09.2016	NRA final draft development	consultation closed	by mid-2018
Japan	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	18.04.2016	<a href="#">NRA draft under public consultation (CNRA cat. 1, 2, 5 approved, will be incorporated in the NRA)</a>	September-October 2017	by mid-2018
Lao People's Democratic Republic	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.	1	YES - contracted (Nepcon)	01.09.2015	Final draft review by FSC	consultation closed	14.12.2017
		2	YES - contracted (WOLF)	01.01.2016			
		3	YES - contracted (Alexandre Boursien)	15.02.2016			
		4	YES - contracted (Nepcon)	01.09.2015			
		5	YES - contracted (Nepcon)	01.09.2015			
Latvia	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.		Finalized		<a href="#">CNRA approved</a>		
Lithuania	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.		Finalized		<a href="#">CNRA approved</a>		
Luxembourg	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.		YES	23.03.2017	NRA draft development	March-April 2018	by end-2018
Malaysia	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.	1	YES - contracted (Nepcon)	01.06.2015	Final draft review by FSC	consultation closed	by mid-2018
		2	YES - contracted (WOLF)	01.01.2016			
		3 (Sabah only)	YES - contracted (Nepcon)	01.06.2015			
		3 (rest of country)	YES - contracted (Nepcon)	15.02.2016			
		4	YES - contracted (Nepcon)	01.06.2015			
5	YES - contracted (Nepcon)	01.06.2015					

	Risk assessment development (CNRA/NRA)	CW Category	On FSC schedule? (scheduled by 31 Dec 2017)	Start date (CNRA: consultant contract conclusion; NRA: proposal approval)	Current status	Consultation date	Approval date
Mexico	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.	1	YES - contracted (Nepcon)	01.12.2015	Draft translation for international consultation in Q1 2018	January-February 2018	by end-2018
		2	YES - contracted (WOLF)	01.01.2016			
		3	YES - contracted (Daemeter)	15.02.2016			
		4	YES - contracted (Nepcon)	01.12.2015			
		5	YES - contracted (Nepcon)	01.12.2015			
Myanmar	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.	1	YES - contracted (Nepcon)	01.06.2015	Review of CNRA by FSC	consultation closed	by mid-2018
		2	YES - contracted (WOLF)	01.01.2016			
		3	YES - contracted (Daemeter)	15.02.2016			
		4	YES - contracted (Nepcon)	01.06.2015			
		5	YES - contracted (Nepcon)	01.06.2015			
Netherlands	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	13.10.2016	NRA draft under review by FSC	February-March 2018	by end-2018
New Zealand	The CNRA is being developed by FSC International. An FSC partner, which conducts stakeholder consultation of the completed assessments, is engaged in the project at the national level.	1	YES - contracted (Nepcon)	01.10.2015	Review of CNRA by FSC	NP to confirm dates	by mid-2018
		2	YES - contracted (WOLF)	01.07.2016			
		3	YES - contracted (Daemeter)	15.02.2016			
		4	YES - contracted (Nepcon)	01.10.2015			
		5	YES - contracted (Nepcon)	01.10.2015			
Norway	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	14.11.2016	NRA draft under public consultation	September-October 2017	by mid-2018
Papua New Guinea	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.	1	YES - contracted (Nepcon)	01.07.2016	Review of CNRA by FSC	consultation closed	by end-2018
		2	YES - contracted (WOLF)	01.07.2016	CNRA to be developed	TBD	
		3	NO - consultant search				
		4	YES - contracted (Nepcon)	01.07.2016	Review of CNRA by FSC	consultation closed	
		5	YES - contracted (Nepcon)	01.07.2016			
Peru	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.	1	YES - contracted (Nepcon)	01.07.2016	Draft translation for international consultation in Q1 2018	January-February 2018	by end-2018
		2	YES - contracted (WOLF)	01.07.2015			
		3	YES - contracted (Nepcon)	15.02.2016			
		4	YES - contracted (Nepcon)	01.07.2016			
		5	YES - contracted (Nepcon)	01.07.2016			
Poland	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.	1	YES - finalized		<a href="#">CNRA approved</a>		
		2	YES - contracted (WOLF)	2015	Final draft development by consultants	consultation closed	by mid-2018
		3	YES - contracted (Nepcon)	15.02.2016			
		4	YES - contracted (Nepcon)	01.06.2015			
		5	YES - finalized		<a href="#">CNRA approved</a>		
Portugal	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	18.02.2016	NRA draft under review by FSC	January-February 2018	by mid-2018
Republic of Korea	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.	1	YES - contracted (Nepcon)	01.07.2015	Final draft development by consultants	consultation closed	14.12.2017
		2	YES - contracted (WOLF)	15.07.2015			
		3	YES - contracted (FSG)	15.02.2016			
		4	YES - contracted (Nepcon)	01.07.2015			
		5	YES - contracted (Nepcon)	01.07.2015			
Romania	The CNRA is being developed by FSC International. An FSC partner, which conducts stakeholder consultation of the completed assessments, is engaged in the project at the national level.		Finalized		<a href="#">CNRA approved</a>		
Russia	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	23.09.2016	NRA final draft development (CNRA cat. 2, 5 approved: have been incorporated in the NRA)	consultation closed	by mid-2018

	Risk assessment development (CNRA/NRA)	CW Category	On FSC schedule? (scheduled by 31 Dec 2017)	Start date (CNRA: consultant contract conclusion; NRA: proposal approval)	Current status	Consultation date	Approval date
Slovakia	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.		Finalized		<a href="#">CNRA approved</a>		
Slovenia	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.	ALL	YES - contracted (FSG)	01.05.2017	Review of CNRA by consultant	January-February 2018	by end-2018
South Africa	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	30.11.2016	<a href="#">NRA draft under preparation for public consultation (CNRA cat. 1, 2, 5 approved; have been incorporated in the NRA)</a>	October-November 2017	by mid-2018
Spain	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	09.01.2017	<a href="#">NRA draft development (CNRA cat. 1, 5 approved; will be incorporated in the NRA)</a>	December 2017-January 2018	by mid-2018
Swaziland	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.	1	YES - contracted (Nepcon)	01.03.2016	Final draft development by consultants	consultation closed	by mid-2018
		2	YES - contracted (WOLF)	01.01.2016			
		3	YES - contracted (Daemeter)	15.02.2016			
		4	YES - contracted (Nepcon)	01.03.2016			
		5	YES - contracted (Nepcon)	01.03.2016			
Sweden	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	16.08.2017	<a href="#">NRA draft development (CNRA cat. 1, 2, 5 approved; CNRA cat. 3, 4 to be approved in May 2018; CNRA will be incorporated in the NRA)</a>	mid-January - mid-March 2018	by end-2018
Switzerland	The CNRA is being developed by FSC International. An FSC partner, which conducts stakeholder consultation of the completed assessments, is engaged in the project at the national level.	1	YES - contracted (Nepcon)	01.12.2015	Final draft development by consultants	consultation closed	by mid-2018
		2	YES - contracted (WOLF)	01.05.2015			
		3	YES - contracted (Daemeter)	15.02.2016			
		4	YES - contracted (Nepcon)	01.12.2015			
		5	YES - contracted (Nepcon)	01.12.2015			
Turkey	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.	1	YES - contracted (Nepcon)	01.02.2016	Review of CNRA by FSC	consultation closed	by mid-2018
		2	YES - contracted (WOLF)	01.07.2016			
		3	YES - contracted (Nepcon)	15.02.2016			
		4	YES - contracted (Nepcon)	01.02.2016			
		5	YES - contracted (Nepcon)	01.02.2016			
Ukraine	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	15.09.2016	NRA final draft under review by FSC	consultation closed	14.12.2017
United Kingdom	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	13.09.2016	NRA draft development	January-February 2018	by end-2018
United States of America	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	03.06.2016	<a href="#">NRA draft under preparation for public consultation (CNRA cat. 1, 5 approved; will be incorporated in the NRA)</a>	October-December 2017	by mid-2018
Uruguay	An NRA is being formally developed in the country. It will incorporate and build upon the results of the CNRA developed by FSC International.	ALL	YES	22.03.2017	NRA draft under preparation for public consultation	October-November 2017	by mid-2018
Viet Nam	The CNRA is being developed by FSC International. FSC International conducts stakeholder consultation of completed risk assessments, as there isn't an FSC partner engaged in the project at the national level.		Finalized		<a href="#">CNRA approved</a>		

\* CNRA is being prepared for publication. Where NRA takes place, will be incorporated in the NRA

Red indicates changes since last update
approved (C)NRA
NRA
CNRA with network partner
CNRA without network partner